== (OHM Remediation K

‘ = Services Corp.
A Sobeidiary of OHM Corparalisa

March 11, 1996

Mr. Eivin Pauls

Area Engineer

UNITED STATES ARMY CORPS OF ENGINEERS
Chicago District

111 North Canal Street

Chicago, IL 60606-7206

RE: -Cost Schedule Status Report
NL/Tara Corp. Superfund Project
Stack Emissions (Lead) Removal
Contract DAWC 45-89-D-0506
Delivery Order No. 17
OHM Project 16473

Dear Mr Pauls:

This Cost/Schedule Status Report for the Stack Emissions (lead) Removal at the
NL/TARA Corp. Superfund Site in Granite City, IL covers the period from February 1,
1996 through March 5, 1996. The project was reactivated on February 14, 1996.
The work being performed is 80i! removal and restoration of the Stack Emission Lots
and H.E.P.A, vacuuming of homes.

SUMMARY OF WORK PERFORMED:

Hazardous Residential Lots: All lots have been completed
Stack Emission Lots: See Attachment A

VARIATIONS TO THE WORK PLAN:

The hazardous sites are completed and demobilized, and the priority is the remainder
of the sites and the H.E.P.A. vacuuming of the houses. As noted, some homes
refused this new service (see Attachment A).

PROBLEMS ENCOUNTERED:

Due to the funding limitations of the undefinitized UCA, work is proceeding with 8

limited work crew and limited to 40 hours per week. T
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WORK PLANNED FOR NEXT PERIOD (MARCH 6-MARCH 31):

Continue with excavation, restoration and finalization of stack emission sites and
H.E.P.A. vacuuming of houses. As outlined in the projected schedule (Attachment
B), the list of 27 sites may be completed by late March 1996.

PERSONNEL CHANGES:

As field work has resumed, there are a total of 35 OHM personnel on site. Please
refer to the Organization Chart (Attachment C).

WASTE DISPOSAL:

No additional shipments of hazardous soils have been made since the Dacember
report. Please refer to Attachment D for a listing of current and previous shipments
of special soils.

CONVERSATIONS WITH AGENCIES:

As a result of the February 26, 1996 meeting with OHM, USACE (Tom Bioodworth)
and the USEPA (Brad Bradley), OHM is developing: 1) a list of lots to be added to the
ongoing list of Stack Emission Lots; 2) a listing of lots within the range of 500ppm
to 1000 ppm for potential future remediation; and 3) a listing of all sites within the
established perimeter. These lists will continue to grow as data is processed, but
updates are available.

PROJECT SCHEDULE/COST REPORTING:

Funds remaining will be utilized to complete additional Stack Emission Lots (after the
initial 27} as directed by USACE (see Attachment D).

Analysis of the Forward Look, Attachment E, indicates that the funds available are
adequate for completion of the work currently scheduled.

RECOMMENDATIONS:

The infarmation required for definitization of the Contract Modifications has been
received by USACE and final negotiations are scheduled for March 12, 1996. It is
impaerative that these modifications be completed so that the project can resume full
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operations and efficiencies.

Further, the formalization of future plans and appropriate contract actions are critical
to the continuation of the programs at Granite City. The appropriate contract actions
need to be in place by early May to assure an efficient continuation effort.

Sincerely,

Al Faeac
9@1%»—/

A.E. Haase

Senior Project Manager,
Midwest Region

Attachments
AEH/mtb

pc: T. Bloodworth, USACE, Granite City
B. Bradley, USEPA, Chicago
B. Cullman, IEPA, Springfield
J. Hitchings
T. Seem
Project File



STACK EMISSION LOTS
ATTACHMENT *A"

ADDRESS EXCAVATION | RESTORATION/ | VACUUM | % COMPLETE

834 Niedringhaus Pending 100%
938 Niedringhaus Pending 100%
945 Niedringhaus Refused 100%
1711 Walnut Refused 100%
17591 Wainut Complete 100%
1642 Maple Complete 100%
1641 Maple Refused 100%
1635/37 Edison Refused 100%
1639/41 Edison Refused 100%
1327 Grand Pending 100%
1229 lowa Refused 100%
1704/06 Edison X Pending 95%
1708 Edison X Complete 90%
1717/19 Edison X Pending 60%
1715 Edison X Pending 60%
1707Edison X Pending 30%

1703 Delmar X Pending 5%




ATTACHMENT B
PROJECTED SCHEDULE MOD #6
PROIECT 16473 SE=STACK EMISSION SITE
GRANITE CITY, Il 02/23/96
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ATTACHMENT B

EROJECTED SCHERULE MOD #6
+2TQ BE DETERMINED ERQIECT 16473 SE=STACK EMISSION SITE
GRANITE CITY. 1L 02723196
#=CONTINUED FROM 2/21/96
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OHM ORGANIZATIONAL CHART -
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ATTACHMENTD

OHM CORPORATION
GRANIIE CITY, IL
PROJECT 16473
03/05/96
TOTALS SHIPPED FROM STACK EMISSION SITES BY DAY
[———— 1
— SITE | DATE |
|
945 NIEDRINGHAUS | 10/27/95 23 193.4
948 NIEDRINGHAUS | 10/28/95 11 126.18
945 NIEDRINGHAUS | 10/31/95 22 226.99
945 NiEDRINGHAUS | 11/01/85 6 £58.36
938 NIEDRINGHAUS | 11/07/95 11 100.18
| 834 NIEDRINGHAUS | 11/08/95 4 44.64 |
| te4armaple | 11/28/95 6 542 |
i 1841 MAPLE 11/29/95 2 22.52
| 16337 pELmAR | 11/30/95 16 138.95
| 17stwannuT . 12/01/95 10 101.66
} 1e35m7EDISON | 12/04/95 19 201.32
i 1642 MAPLE 12/04/95 6 59.4 |
| ieaamapLE | 12/05/95 . 14 156.53 |
| 1sasia7 EdIsON | 12/06/95 21 . 228.51 |
amwaNuT | 12/07/95 | 18 185.18 |
183941 EOISON | 12/08/95 9 83.26
1 walkuy | 12/08/95 6 49.27
163941 epison | 12/11/95 2 20.3
1539/41 EDISON | 12/12/95 1 1.61 '
1327 GRAND 12/14/935 6 61.54
| 1327 GRAND 12/15/95 6 54.01
1327 GRAND 12/18/95 2 19.33 |
1229 IOWA 02/15/96 ' 12 11472 |
170406 EQISON | 02/16/96 | 4 41 f
170406 EDISON | 02/17/96 3 29.22 |
170406 EDISON | 02/19/96 6 85.24
1708 ELISON 02/20/96 . 11 220.93
17C4 EDISON 02/21/96 1 15.27
17179 EDISON | 02/22/96 15 . 170.75
171719 EDISON  ; 02/23/96 1 13.23
1715 EDISON 02/23/26 4 50.64 |
™ i71seoson | 02/24/96 3 BIT_|
| trc7enisoN | 03/05/96 | 2 |

TOTAL 2965 03



Project Summary

Estimate of Percent Complete:

(Includes adds and deducts)

Project No.

3

16,473

L ocation;

ATTACHMENT E

Report Date: 03/05/95

PAGE 2 OF 2-MOQDIFICATION

GRANITE CITY, IL

, E F G !
' l A | 8 l Cc D Budgot—{ Actus) Estimate Financial
WBS CODE Qriginal Revised | Expenced % Project @ Budget To %
f Budget Budget To Date |Complete! Compietion I Varinace Complete | Compiete
' : | _ £o_ EB E-C c/B)
FEE : ] 0 0 0% 0] 0 A
FALANCE FORVARD 720284 1,668,694 1,402,167 78% 1,789,637 130,943 387,380 85%
HAZARDOL'S LOTS (CONT) 0 0 0 0%] 0 0 0 A
10207111 -SAND RD 92 20,560 20,560 48,531 100% | 48,501 27,51 Q 236%
[A37012111 CARVER 20,560 20,560 20, 100% 20,440 (1 20) 0 99%
(X1 XN HARE i 20,550 20,660 £5,300] 100% 55,300 34,740 0 26
M2 ALLEN i 20,559 55,000 24,932 0% 24,932 (30,068) 0 455,
uMTLE-I08 HILL | 20,558 20,558 £3.838 100% 63,8368 43,280 0 311%
T ROORIVELT 55,000 33,080 20317 100% 29317 ¥ (25,883 0 53%
(EDIMLT-21 1) ALLEN | 65,000 5% 060 34,580, 100% (20,420 Q 63% |
b AT ™ 85,000 ET 36,470, 100% 3% 47?( (6353 0 1%
Foa v ALLES i 55,000 85300 | 16,453  100% 16,453 (38,547 0 30% |
1207020, 10k ROQSEVELT i 55,000 §%.000. 33,842 100% 33642 {21,3%3 [ 61%
(INML-20% HARE ! 55,000 52,0001 29,658 100% 29,959 (25,041 0, 54%
UANR2.ALLEY 3 S (10 WEAVER) 55,000 55,000 8,263 100% 8,263 (48,737 0 185%
R0 ALLEN 55,000 55,000 28972, 100% 25972 (25,028 0 47%
ALLEYS 0 ¢ 0 0%, 0 0 0 0%
[ -ALLEY 34 255871 25,571 12,003 100% 12,003 {13,568) [¢] 47%
fc.ematLery 25571, P8 571 21,018 100% 21,016 (4,555 0 82%
e eALLEY T 25,5701 25,570 4182, 100% 47822 16,083 163%
ILOME- ALLEY 14 , 25,568 | 25,569 47,309 100% - 47,398 21,830 a 185%
IS ALLEY 23 ‘ 25,568 25,668 33,617 100% 33,617 8,049 4] 131
 CUMEN-ALLEY 35 ‘ 25,587 25,567 51,419 100% 51,419 25,862 Q° 201%
NBATALLEY (} ’ 28 267 25,567 43554, 100% 33594 18,027 0! 1%
INPYORALLEY M -~ 25 867 25,58 63,942 100% 69,94 44,376 0 274%
HALARN- ALLEY-HARRISON/TERR Y 25 566 25,566 24688  100% 24,668 (898 K 86%
9201 0-ALLEY-HILI/TERR Y 25,565 25,585 32,774 100% 32,774 7,209 0 128%
| LISPOSAL 0 0 0 0% 0 {4 1] 0%
UFNIKLTRANSPURT & DISPOSAL 4287817 790,000 480,023 62% ' 790,380 380 300,337 62%
{IUTIS 1. TRANSPORT HAZARDOUS 778,906 205000 l 102,585 100% 183 85" (22,415} [} 89%
' SITE SAMPLING 0 0, 0% 0 0. 0 0%’
Oy SCREENYCLOSURE 132,663 132, sss I 121107 100% 121,107 (11,558] 0 91%]
TR ANALTTICAL 36,525 36,836 6,662, 6% 10,745 (36,087) 4,083 18%)
1ALIA-PRECHARACT ZATION 24,498 108,996 6,851 62% 107,824 {1,172) 40,973 a1%)|
OTHER 0 ¥ 0 0% 0 0 0 0%
1isSSSPER DIMMS 417,408 417,406 173,710  62% 280,177 (137,229 106,467 42%
| 2285 SS5-INVENTORY 17,175 17,176 5,508 62% B,a84 (8,291) 3, 32%
{4555 885.FIELD INVENTORY 86,454 86,484 34,0 62% 54,942 {31,512 20,878 39
" LisSS55FUEL, OIL & GAS 73,652 73,682 34 816 62% 56,316 ] (17,336]  21.40C 47%
(WCIMAPOST REMEDLATION COSTS 25,568 . 25,568 11, 62% 18,327 ' (7.241) 6,964 44%
20000 REMED IAL HEFA VACLUMNG ' §) 85,000 l 2921 5% 58,420 (&,580) A XCER 4%
| BUDGET YARLANCE FRGM ORGINAL 0 113,634 113, 100% 113,634 Q 0 100%
' PUGMILL O»ERATION 0 0l 0 0% 0 0 0 0%
| TAXRIS-MOBE & SET LD 36,589 36.88G 2 100% 268 (36,321) 0 1%
IZn0n25.STABILZATION OF SORL 346,269 880,000 710,248 100% 710,246  (149,754) Q 83%
“IMNS-DEMOBE & TEAR DOWN 26,973 26, 55,223 100% £§,223 28,250 0 205
| Trnne5.LOADOLT STABLZ SOIL 34,9086 98,600 63,633 100% €3,633 (34,887 0 65%
PROJECTA & 3 0 2 0 0% 0 0 0 0%
[ PARILS-SITE ADMIN & SUPPORT ~ 891,255, 1,088,255 870,1331  82%! 1,080.860 14,608 410,7 63%'
TSNZLHEAL TH & SAFETY 401,468} 401,458 234,853 62% 378,795 (22.8 143,942 58%;
ALY EATILER DAYS : 1812 180,600 98,642, 62% 159,100 (300 60, 62%
wania) FACILITY MOVE 32,076 076 28,590 100%| 28,990 (3, 0 90%
0 () 0% gl 0 0 0%
0 0 0, 0% 0 0 0 0%
FUNDS REMAINING [ 1,851,846 197, a1 0%, 197,807 ) 197,807 |
TOTAL V433555 7,453,555  5313,240 75%  7.073.532  (360,023) 1.780,252 7%



Project Summary

Project No.

Estimate of Percant Complete:
{includes adds and deducts)
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ATTACHMENT E
GRANITE CITY, IL

PAGE 1 OF 2.MODIFICATION

‘ y | } E 1 G )
; A B o] o) Budget Actual Estimate | Financial
WBRS CODE Original Revised Expended % Project @ Budget To %
Budget Budget ToDate |Complete} Completion | Varinace | Complete | Complete
c/D E-B ! E-C B
rck 429,278 429,278 420,278]  100% 278 [ %
mANS & SPECIAICGATIONS | 0 0! 0 0% 0 0 0] 0%’
TSNP AL REPORT-DRAFT A 17,497 17.497 | 0 0% 17,49 0 17,497 0%
(3 - FINAL REPORT-FINAL ! 6,138 €,138 0 0% 6,138 0 8,138 0%
.‘ WGEILIZATIONS | 0 0 0% 0 0 l i ~ 0%
OUNISI-MORE/DEMORE 40,323 40,323 2,700 62%: 4,355, (35,96 1,655 7%
Y0 nCREW ROTATIONS 86,421 86,421 41,018 82% 66,158 (20,263 25,140 47%
DICAVATEA, OADOLTAACRSTLL 0 0 0 0% 0! Q 0 0%
MISCELLANEOUS 0 0 0 0% 0 Q 0 0%
U200 FLOWER/SHRUB REPLACE £4,848 10,000 761 62%!: 1,227 {8,773] 466 8%
1£30405-CONCRETE REPLACEMENT 31612 | 15,000, 3,288 82% 5,303 (8,69 2,015 22%
w0950 DUST CONTROL | 294,818 294,818 168,351 62% 271,534 {23,284 103,183 57% |
STACK EMMISION LOTS C 0! [¢] 0% 0 0 0 0%
(0GR 1 N CLEVELAND 20,500 20,500 Q 0% 20,500 Q 20,500
ULININ3-1919 CLEVELAND 20,5 20,500 0 0% 20,500 0 20,500 0%
IDHSS., 73 CLEVELAND i 20,800 20,500 0 — 0% 20,50 0 20,500 0%
0GOGNM. LTI DELMAR 20,500 20,500 3138 30% 10,460 {10,040) 7,322 15%
U231 7 DELAAR 20,500 20,530 0 (% 20,560 0 20,600 0%
0081717 DELYLAK 20,500 20,5080 0] 0% 20,500 6 20,500 0%
N1 714 EDISON 20,500 20,506 ) 0% 25,2060 0 20,600 0%
AN 1723 DELMAR 20,560 20,500 0 0% 20,500 0 20,500 0%’
W03 1 T2 DELAR 26,500 20,580 0 0% 25,550 ) 20,600 0% |
v in- 163537 EDISO 20,500 20,500, 41,56 100% 41,563 i 21,083 0 203%
MUMOL L6441 EDISON 20,500 20,5001 13,141, _100% 13,141, (7.358) )] 84%
[ DTS, 1 EDTSON 20,500" 20,500 13,88€ CLEN 14,617 (5,883 731 ~80%
2ot > 1 EDISON 20,50 20,500 13,176 %% 13,869 (6,631 693’ ~64%
U1+ 1D ECISON 20,550 20,500 2,800 30% | 9, 01,167 653 “14%
RS- 171771y EDISON 20,500 20,500 7.387 80% 12,302 18,198Y 4,021 36%
ONADIA 1T EDISON 20,500 20,500 1] 0% 20,:530 0 20,500 0%
@017 1315 EDISON 20,500 20,500 7,437 55% 13,622 (8,978} 6,088 36%
|01 1737 GRAND 20,500 20,500 14,591 100% 14,51 (5,908 0 7
J o iy- 178, waLNLY 2C.500 20,500, 13,225 100% 13,225 (7,275 0 T!T
AXIRIY - 1229 IOWA i 20,500 20,500 14 870 100% 14,870 5,630 Q - 73%
AW L I IOWA [ 20,500 20,500 0 0% 20,500 0 20.500 0%
RAOG33-1Ad] MAPLE 20,500 20,500 11,429 100% 11,429 (2,071) 0 56%
MO 1412 MAPLE 20,500 20.500; 16,762 100% 15,762 {4,738) 0 7%
12084XM NIGORINGHAUS 20,50 20,500 8,518 100% 8,516 (11,984 0 42%
{I208H25. 30 MIFDRINGHALS 20, 20,2550 10,859 100% 10,8568 {9.641) 0 - 53%
4308024443 MEDRINCHALS 20,500 20,300 37,665  100% 37,698 17,195 0 184%
AN2-1T (1 WALSLT 20,500! 20,500 14,169 100% 14,169 {6,331} 0 69%
HAZARDOL'S LOTS 0 0 0 0% 0 a 0 0%
WL 100 UL 20,564 20,564 51,138] 100% 51,138 30,574 0 248%
3MLE-20) ALLEN 20,584 20 884 37839 100%; 37,638 17,075 0 183%
JUMRAL20 | HARRISON 20,564 20,564 WQG 100% | 50,696 30,132 0 247%
loenan2r s HARRISCN 20,562 20,562 51,268 100%' 51,268 30,708 0 240%
AGHTNE-31) TERRY 20,561 20561 43,588 100% ' 43 885] 25,024 o) 212%
BN 4B TERRY 20,561 20,561 33,860 100% 8601 13,399 [} 165%
G 00 HARRISOS 20561 20561, 89819 100% 80,815 65,258 0 457% |
2T 1w CARVER 20 %81 20,561 TEE57]  100% 55,657 34,89 0 70%
(120HI0%-SCHAPPER RD 20,561 20,561 49,841 100% 49,841 29,280 4] 242% |
[IZT019.8AND AD <1 : 20,560 20,560 49,720, 100% 49730] 25,160 0 242% |
TOTAL 1,720,254 1,688,504 1,402 157 768% 1,789,537 130,843 387,380 o8



